

**REVISED ADMINISTRATIVE TIMETABLE**  
*(Published 14 January 2016)*

<b>Timeframes</b>	<b>Event / Activity</b>	<b>Status</b>
31 May 2014	Draft Statement of Issues and draft Guidelines for participation issued for public comment	Complete
1 - 30 June 2014	Receive comments on the draft Statement of Issues and the draft Guidelines for Participation	Complete
1 - 31 July 2014	Consider comments on the draft Statement of Issues and the draft Guidelines for Participation	Complete
1 August 2014	Publishing of: <ol style="list-style-type: none"> <li>1. Guidelines for Participation,</li> <li>2. Statement of Issues,</li> <li>3. Administrative Timetable,</li> <li>4. Guideline for Submissions of</li> <li>5. Technical Data and Analysis, and</li> <li>6. Call for full submissions.</li> </ol>	Complete
1 August 2014 to 31 October 2014	Stakeholders make full submissions on subject matter of the Inquiry  After closing date, publish list of submissions received	Complete
1 November 2014 to 5 February 2015	Analyse submissions received.  Publish all non-confidential submissions received and invite responses to submissions from affected stakeholders.	Complete
5 February 2015 to 31 July 2015	Receive responses to submissions from stakeholders and publish non-confidential versions  Prepare and issue first round questionnaires, information and data requests to stakeholders, and summonses as may be required  Commence with receipt of information from stakeholders and conduct direct consultations with stakeholders  Commence with research studies.	Complete

Timeframes	Event / Activity		Status
1 August 2015 to 9 June 2016	<p><b><u>Research &amp; Analysis</u></b></p> <p>Receive outstanding data and information from stakeholders</p> <p>Prepare and issue further data and information requests to stakeholders, and summonses, as may be required</p> <p>Prepare and publish methodology papers on key areas of analyses</p> <p>Conduct detailed analyses and research studies</p> <p>Publish Revised Statement of Issues (RSol) on <b>31 January 2016</b></p> <p>Direct interviews with stakeholders, where necessary</p> <p>Preparations for public hearings</p> <p>Further research and analysis arising from public hearings</p>	<p><b><u>Public Hearings</u></b></p> <p>Re-open registration for participants to make oral submission at public hearings <b>(19 Nov 2015 to 11 Dec 2015)</b></p> <p>Prepare and publish schedule for public hearings, including venues, with adequate notice for participants</p> <p>Conduct pre-hearing consultations from <b>26 to 29 Jan 2016</b></p> <p>Commence with public hearings on <b>16 Feb 2016</b></p> <p>Publish non-confidential audio recordings of all public hearings, and thereafter transcripts where appropriate</p> <p>Conclude public hearings process by <b>9 June 2016</b></p>	<p>Complete</p> <p>Complete</p>
9 June 2016 to 5 August 2016	Prepare provisional report and provisional recommendations for publication by 5 August 2016		Pending
5 August 2016 to 16 September 2016	Period for receiving stakeholder comments on provisional report and provisional recommendations		Pending
16 September 2016 to 15 November 2016	Having regard to stakeholder comments, the Panel commences finalisation of its report and recommendations to the Commissioner		Pending
15 November 2016	Panel hands over final report to the Commissioner.		Pending
15 December 2016	The Commission publishes Inquiry report and recommendations.		Pending