



### ADMINISTRATIVE TIMETABLE

<b>Timeframes</b>	<b>Event / Activity</b>	<b>Status</b>
17 May 2016 – 14 June 2016	<ul style="list-style-type: none"> <li>• Publication of draft statement of issues and draft guidelines for participation and draft administrative timelines for public comment</li> <li>• Issue initial targeted information and data requests to stakeholders and summonses as may be required</li> </ul>	Completed
15 July 2016	Publication of: <ul style="list-style-type: none"> <li>• Guidelines for participation</li> <li>• Statement of issues</li> <li>• Administrative timelines</li> <li>• Call for full submissions</li> </ul>	Completed
18 July 2016 – 15 August 2016	Stakeholders make full submissions on the subject matter of the Inquiry	Completed
1 September 2016 – 29 September 2016	Publish all non-confidential submissions received and invite responses to submissions from affected stakeholders	Completed
30 September 2016 – 13 October 2016	Receive responses to submissions from stakeholders and publish non-confidential versions	Completed
13 July 2016 – 03 April 2017	<ul style="list-style-type: none"> <li>• Conduct direct targeted consultations with stakeholders</li> <li>• Issue questionnaires, information and data requests to stakeholders and summonses as may be required</li> </ul>	Completed
08 May 2017 – 15 December 2017	Conduct public hearings	Completed
29 June 2018	Publish provisional report	Pending
<b>28 September 2018</b>	<b>Commission publishes inquiry report and recommendations</b>	Pending