



ADMINISTRATIVE TIMETABLE

Timeframes	Event / Activity	Status
17 May 2016 – 14 June 2016	<ul style="list-style-type: none"> • Publication of draft statement of issues and draft guidelines for participation and draft administrative timelines for public comment • Issue initial targeted information and data requests to stakeholders and summonses as may be required 	Completed
15 July 2016	Publication of: <ul style="list-style-type: none"> • Guidelines for participation • Statement of issues • Administrative timelines • Call for full submissions 	Completed
18 July 2016 – 15 August 2016	Stakeholders make full submissions on the subject matter of the Inquiry	Completed
1 September 2016 – 29 September 2016	Publish all non-confidential submissions received and invite responses to submissions from affected stakeholders	Completed
30 September 2016 – 13 October 2016	Receive responses to submissions from stakeholders and publish non-confidential versions	Completed
13 July 2016 – 31 March 2017	<ul style="list-style-type: none"> • Conduct direct targeted consultations with stakeholders • Issue questionnaires, information and data requests to stakeholders and summonses as may be required 	Completed
08 May 2017 – 07 July 2017	Conduct public hearings	Commenced
30 November 2017-31 January 2018	Publish provisional report and provisional recommendations	Pending
31 March 2018	Commission publishes inquiry report and recommendations	Pending