

ONLINE INTERMEDIATION PLATFORMS MARKET INQUIRY

ADMINISTRATIVE TIMETABLE

Activity	Timelines	Status
Publication of draft Terms of reference (ToR)	19 February 2021	Completed
Receive comments on draft ToR	12 March 2021	Completed
Publication of final ToR	09 April 2021	Completed
Publication of guidelines for participation	09 April 2021	Completed
Launch of the Inquiry	19 May 2021	Pending
Publication of statement of issues, inviting comments and submissions	19 May 2021	Pending
Issuing of first round questionnaires to online platforms and questionnaire for business users	19-21 May 2021	Pending
Stakeholders make submissions on the statement of issues	18 June 2021	Pending
Stakeholders respond to first round questionnaires	18 June 2021	Pending
Analysis of submissions received	21 June – 06 August 2021	Pending
Release of statement of further issues and second round questionnaires to specific stakeholders	09 – 13 August 2021	Pending
Stakeholders respond to statement of further issues and second round questionnaires	10 September 2021	Pending
Analysis of submissions received	13 September 2021 – 22 October 2021	Pending
Preparation for public hearings	25 October – 29 October	Pending
Virtual public hearings	1-19 November 2021	Pending
Further information requests and/or questions of clarity from issues arising in the public hearings	22-26 November	Pending
Response to requests for information and/or questions of clarity	14 January 2022	Pending
Preparation of provisional report and individual stakeholder engagements (where required)	17 January 2022 – 22 April 2022	Pending

Issue provisional report for comments	02 May 2022	Pending
Stakeholders provide comments on provisional report	10 June 2022	Pending
Engagements with stakeholders on provisional report (where required)	June 2022 – July 2022	Pending
Having regard to all comments received, prepare final report	August 2022 – October 2022	Pending
Publication of final report	18 November 2022	Pending