

Media and Digital Platforms Market Inquiry

ADMINISTRATIVE TIMETABLE

Activity	Timelines	Status
Publication of Final Terms of Reference	15 September 2023	Completed
Publication of guidelines for participation	15 September 2023	Completed
Launch of the Inquiry	17 October 2023	Completed
Publication of Statement of issues, inviting comments and submissions	17 October 2023	Completed
Issuing of first round questionnaires to stakeholders, Adtech and news media	17-20 October 2023	Completed
Stakeholders respond to first round of questionnaires	14 November 2023	Completed
Stakeholders make submissions on the Statement of Issues	14 November 2023	Completed
Analysis of submissions received	15 November – 24 November 2023	Completed
Release of second round questionnaires to specific stakeholders	27 November 2023	Completed
Release of statement of further issues	04 December 2023	Completed
Stakeholders respond to second round of questionnaires	22 December 2023	Completed
Stakeholders respond to Further Statement of Issues	15 January 2024	Completed
Analysis of submissions received	8 January 2024 – 09 February 2024	Completed
Preparation for public hearings	12 February 2024 – 01 March 2024	Completed





Hybrid public hearings	04 March 2024 to 27 March 2024	Completed
Further information requests and/or questions of clarity from issues arising in the public hearings	26 April 2024	Pending
Response to requests for information and/or questions of clarity	7 June 2024	Pending
Submission of any expert reports and legal submissions	7 June 2024	Pending
Review of submissions	7 June – 28 June	Pending
In-camera stakeholder engagements	1 July – 12 July	Pending
Preparation of Provisional Report and individual stakeholder engagements (where required)	15 July 2024 – 30 September 2024	Pending
Issue Provisional Report for comments	11 October 2024	Pending
Stakeholders provide comments on provisional report	22 November 2024	Pending
Engagements with stakeholders on provisional report	25 November 2024 – 31 January 2025	Pending
Having regard to all comments received, prepare Final Report	3 February 2025 – 28 April 2025	Pending
Publication of Final Report	14 May 2025	Pending

