



FRESH PRODUCE MARKET INQUIRY INDICATIVE ADMINISTRATIVE TIMETABLE

	ACTIVITY	DATE
1. Pre-commencement phase		
1.	Draft Terms of Reference (“ToR”) published in the Government Gazette	25-Mar-22
2.	Closing date for public comments on draft ToR	25-Apr-22
3.	Consider public comments and conduct pre-launch stakeholder engagements on scope	30-Nov-22
4.	ToR published in Government Gazette as per s43B(2)	14-Feb-23
2. Launch phase		
5.	Media event/public launch	23-Mar-23
6.	Publish Statement of Issues (“SOI”) and administrative timetable on website	23-Mar-23
7.	FPMI commences (20 business days after publication of ToR)	31-Mar-23
Phase 2: Evidence gathering/investigation		
8.	Call for submissions on SOI (refer to SOI & annexures)	23-Mar-23
9.	Targeted requests for information (“RFI”) to specific stakeholders (1 st round)	31-Mar-23
10.	Due date for submissions on SOI & RFI	02-May-23
11.	Analysis of submissions received on SOI and RFI (1 st round)	03-May-23 to 20-Jun-23
12.	Targeted RFI to specific stakeholders (2 nd round)	20-Jun-23
13.	Due date for second RFI’s	18-Jul-23
14.	Analysis of submissions received from RFI (2 nd round)	18-Jul-23 to 31-Jul-23
Phase 3: Public hearings		
15.	Preparation for public hearings	03-Aug-23 to 31-Aug-23



16.	Public hearings	04-Sep-23 to 27-Oct-23
17.	Targeted RFI to specific stakeholders based on public hearings (3 rd round)	20-Nov-23
18.	Due date for RFI's based on public hearings (3 rd round)	15-Dec-23
19.	Analysis of submissions received from RFI (3 rd round)	15-Dec-23 to 31-Jan-24
Phase 4: Reporting		
20.	Preparation of provisional report including recommendations	01-Feb-24 to 20-Jun-24
21.	Publish provisional report for public comments	14-Jun-24 to 21-Jun-24
22.	Period for public comments on provisional report	24-Jun-24 to 26-Jul-24
23.	Analyse public comments on provisional report and preparation of final report	01-Aug-24 to 30-Sep-24
24.	Publish final report in the Gazette and present recommendations to stakeholders	01-Oct-24